
DIALYSIS CARE CENTER, LLC 
157865. Bell Road 
Homer Glen, 11 60491 
PH: 708-645-1000 
FAX: 931-484-4701 

November 15, 2017 

  

VIA Federal Express RECEIVED 
NOV 1 6 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Michael Constantino 
Illinois Health Facilities and Services Review Board 
525 West Jefferson Street, 2 floor 
Springfield, Illinois, 62761 
Attn: Michael Constantino 

Re: Annual Progress Report - Dialysis Care Center Oak Lawn project #16-020 

Dear Mr. Constantino: 

Pursuant to section 1130.760 of the Illinois Health Facilities and Services Review Board ("HFSRB") rules, I 
am writing on behalf of Dialysis Care Center and Dialysis Care Center Oak Lawn (the permit holder) to 
submit the annual progress report. As you are aware, on October 25, 2016, HFSRB approved the permit 
holders' certificate of need application for the establishment of Dialysis Care Center Oak Lawn. Pursuant 
to section 1130.760, the Permit Holders submit the following information regarding the progress of the 
Project Permit #16-020. 

1. Status of Proiect 

The construction has been fully completed. The certificate of occupancy was issued by City of Oak 
Lawn. The facility is scheduled to treat its first patient before the end of November and will request 
for Medicare certification survey. 

2. Costs incurred to date 

To date, the Permit Holders have incurred $670,830.00 in project costs. Please find spreadsheet 
with project costs expended to date. 



Dialysis Care Center Oak Lawn 
COST INCURRED TO DATE 

PROJECT COSTS APPROVED EXPENDED 
Modernization Contracts $ 	120,000.00 $ 120,000.00 

Contingencies $ 	10,000.00 $ 
Moveable or other equipment $ 	350,000.00 $ 268,830.00 

Fair market value of lease and 
equipment $ 	282,000.00 $ 282,000.00 

Estimated Total Project Cost $ 	762,000.00 $ 670,830.00 

3. Sources of Funds 

The project will be funded with $762,000.00 in cash and cash equivalents. 

4. Anticipated Completion Date 

The anticipated completion date for the project is February 28, 2018. 

Please do not hesitate to contact me if you need any additional information or have any questions 
regarding the status of this project. 

Sincer 

Asim M. S azzad 
Chief Operating Officer 
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